COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 30/ 2019

ESTI MATE SUMVARY 11: 42: 45
CONTI D: C22760 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 22760- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0 DAYS TIME ALLOW 20 WORK DAYS
I-76 FROM MM 25 TO MM 100 PERCENT TIME:  90.00 ORI G TI ME ALLON 20 WORK DAYS
PRQJIECT NO. FSAO76A- 011
REG ON 4 FY19 CENTERLINE SKI P
NAME OF ROAD:
PRQIECT COUNTI ES: VEELD MORGAN
ADANS
CONTRACTOR:
| NNOVATI VE MARKI NG SYSTEMS, | NC. PAY PER OD ENDI NG 05/ 25/ 2019 DATE TIME STARTED 04/15/2019
770 East Main Street, Suite 425 DATE LET 10/ 18/ 2018 DATE WORK BEGAN 04/ 15/ 2019
DATE AWARDED 10/ 29/ 2018 DATE TI ME SToPpPep 05/30/2019
DATE CONTRACT EXECUTED 11/26/2018 DATE ACCEPTED 05/30/ 2019
Lehi UT 84043 (801) 849- 0050 DATE NOTI CE TO PROCEED 04/15/ 2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJIECT AMI: $ 1, 160, 205. 50 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,140, 653. 00 NON- PARTI Cl PATI NG 1,137, 705. 50 948, 379.75
PERCENT COVPLETE: 98. 06% TOTAL EARNI NGS 1, 137, 705. 50 948, 379. 75
FUNDS AVAI LABLE: $ 22,500. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 137, 705. 50 948, 379. 75
TOTAL CLAI M5 $ 0.00 RETAI NAGE -17, 109. 80 -11, 580. 03
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 120, 595. 70 936, 799. 72
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 1, 120, 595. 70 936, 799. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYENT DE :;; 77777 9 738,775;75 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22760 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22760-BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: FSA076A- 011 ESTI MATE NO 0002 11: 42: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 626-00000 Mobi I'i zati on 1. 000 0. 500
LS 0. 500 5, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0010 627-02010 Preforned Plastic Pavenent Marking (Type I1) (Inlaid) 109, 142. 000 17,983. 000
SF 91, 159. 000 934, 379. 75
10. 25000 109, 142. 000 1,118, 705. 50
0015 630-80511 Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 900 9, 000. 00
10, 000. 00000 0. 900 9, 000. 00
0020 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adjustnent 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700-70380 F/ A Erosion Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 1, 160, 205.50 $ 948,379.75% 1, 137, 705. 50

PRQJECT TOTAL CURRENT AMI $ 1,160, 205.50 $ 948,379.75% 1, 137, 705. 50



